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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-BUT-70-14.8/18.4

03-BUT-70-28.2/0

03-BUT-99-4.7/7.7

03-BUT-99-8.6/13.2

03-BUT-162-14.7/0

03-COL-5-2.0/32.9

Fed Aid

HA21

HM3H

HM1A

HA22

HB71

HB1

Pgm Code

IN BUTTE, GLENN AND YUBA COUNTIES AT

VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 6.4 MILES  EAST

OF OROVILLE AT WEST BRANCH  FEATHER

RIVER BRIDGE.

IN BUTTE COUNTY IN AND NEAR GRIDLEY

FROM STANDISH ROAD TO RIO BONITO ROAD

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM

NORTH OF RIO BONITO ROAD TO 0.1 KM

SOUTH OF ROUTE 162 EAST

IN BUTTE, COLUSA, EL DORADO, GLENN,

NEVADA, PLACER, SACRAMENTO, SUTTER,

YOLO AND YUBA COUNTIES AT VARIOUS

LOCATIONS

IN COLUSA GLENN AND YOLO COUNTIES ON

ROUTES 5 AND 505 AT VARIOUS LOCATIONS

Description 

RESURFACE BRIDGE DECK

SPOT PREPARE AND PAINT BRIDGE

REPLACE ASPHALT CONCRETE SURFACING.

WIDEN SHOULDER

INSTALL AND UPGRADE ADA CURB RAMPS

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

F B D VANGUARD CONSTRUCTION

INC

MIDSTATE BARRIER INC

Contractor

TEMPE AZ 85282

CONCORD CA 94518

WATSONVILLE CA 95077

WATSONVILLE CA 95077

LIVERMORE CA 94550

STOCKTON CA 952130550

(602)437-1711

(925)686-1550

(831)724-1011

(831)724-1011

(925)245-1300

(209)944-9565

CLARK, DAVID W.

SOLANO, MATT

INGVOLDSEN, KYLE

COBURN, AL

ALLEN, JODY

Resident
Engineer

(530)218-2739

(530)533-5610

(530)532-9377

(530)534-9046

(530)934-3520

 

 $419,419

 $1,218,185

 $378,495

 $7,279,919

 $530,466

 $2,677,910

Bid + CCOs

 $2,600

 $123,553

 $356,983

 $0

 $0

 $0

Comp To  date

 $2,600

 $98,651

 $0

 $0

 $0

 $0

This Month

05/20/09

03/19/09

12/30/08

06/26/09

06/04/09

06/30/09

Awarded

06/05/09

04/14/09

01/14/09

07/07/09

07/14/09

07/28/09

Approved

09/23/09

12/31/09

07/08/09

06/22/10

11/05/09

Est Comp

 31%

 34%

 100%

 0%

 0%

 0%

%Time

 1%

 10%

 100%

 0%

 0%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

03-2M9404

03-3M4904

03-3M0604

03-366904

03-3E2504

03-1E1304

Contract 

  

  

  

SARR-P099-(519)A

  

ACHS-000C-(302)E

  

  

  

 P09-9 51-()

  

G 00-0C 3-(2E)

  

  

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

1310 W 23RD STREET

1045 DETROIT AVENUE

P O BOX 50085

P O BOX 50085

651 ENTERPRISE COURT

P O BOX 30550

2060 3RD STREET

2060 3RD STREET,

SUITE B

2060 3RD STREET, STE.

B

2060 3RD STREET,

SUITE B

849 N. HUMBOLDT AVE.

OROVILLE, CA 95965

OROVILLE, CA 95965

OROVILLE, CA 95965

OROVILLE, CA 95965

WILLOWS, CA 95988

Accepted

07/09/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-COL-5-/0

03-COL-16-4.4/4.6

03-COL-20-2.9/3.7

03-ED-49-6.6/8.3

03-ED-49-14.0/14.9

03-ED-49-35.3/38.2

Fed Aid

HB4N

HA42

HA21

HB1

HM2C

HM4M

Pgm Code

IN COLUSA, PLACER AND SACRAMENTO

COUNTIES AT VARIOUS LOCATIONS

IN COLUSA COUNTY FORM 0.1 TO 0.3 MI

EAST OF BEAR CREEK BRIDGE

IN COLUSA COUNTY ON ROUTE 20 FROM 0.5

KM WEST TO 0.8 KM EAST OF BEAR CREEK

BRIDGE AND ON ROUTE 16 AT  ROUTE

20/16 INTERSECTION

IN EL DORADO CO FROM 0.1 MILE SOUTH

OF ORE COURT TO 0.1 MILE SOUTH OF

CHINA HILL ROAD

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 MILE NORTH OF SHYLINE ROAD

TO 0.1 MILE SOUTH OF PACIFIC STREET

IN EL DORADO AND PLACER COUNTIES IN

AND NEAR AUBURN AT VARIOUS LOCATIONS

Description 

INSTALL CMS AND CCTV

PLACE ROCK SLOPE PROTECTION

REPLACE BRIDGE ON NEW ALIGNMENT

REALIGN AND WIDEN ROADWAY

REPLACE SIDEWALK AND CURB

RECONSTRUCT GUARD RAIL

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

REGE CONSTRUCTION INC

NEHEMIAH CONSTRUCTION INC

DOUG VEERKAMP GENERAL

ENGINEERING INC

QUIMU CONTRACTING INC

MODERN ALLOYS INC

Contractor

IRVINE CA 926145706

CLOVERDALE CA 95425

BENICIA CA 94510

PLACERVILLE CA 95667

DIXON CA 95620

STANTON CA 90680

(949)252-0441

(707)894-5143

(707)746-6870

(916)933-7077

(707)693-0289

(714)893-0551

LEE, SUSHMA

KRAFT, DAN

KRAFT, DAN

NOVOTA, RYAN

MOVOTA, RYAN

MILLER, BRANDON

Resident
Engineer

(916)263-4926

(707)994-5074

(530)458-3080

(916)858-8628

(916)858-8628

(530)621-0985

 $3,282,547

 $167,518

 $6,093,185

 $4,319,568

 $101,675

 $453,410

Bid + CCOs

 $0

 $94,014

 $5,702,426

 $150,049

 $40,507

 $466,199

Comp To  date

 $0

 $93,058

 $45,350

 $150,049

 $40,507

 $0

This Month

06/17/09

05/04/09

05/30/08

06/12/09

04/29/09

03/16/09

Awarded

07/02/09

05/22/09

06/20/08

06/26/09

06/05/09

04/02/09

Approved

06/17/10

07/31/09

07/24/09

08/24/10

09/01/09

06/30/09

Est Comp

 0%

 56%

 100%

 0%

 25%

 100%

%Time

 0%

 56%

 94%

 3%

 40%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

03-0C2814

03-4C7604

03-1C4904

03-4C0904

03-3M5304

03-3M4104

Contract 

SARR-000C-(303)E

  

ACNH-P020-(148)A

SARR-P049-(143)E

  

  

  00-0C 3-(3E)

  

RP02-0 14-(NH ) 

  P0-49 1-(3E)

  

  

--()

  

20 1-48-()

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1792 KAISER AVENUE

600 SANTANA DRIVE

801 FIRST STREET SUITE G

2585 COLD SPRINGS ROAD

P O BOX 1177

11172 WESTERN AVENUE

3855 NORTH FREEWAY

BLVD, STE 120

P. O. BOX 457

1401 WILL S. GREENE

SUITE A

11323 SANDERS DRIVE

11323 SANDERS DRIVE

3065 BLAIR AVE., P.

O. BOX 2424

SACRAMENTO, CA 95834

CLEARLAKE, CA 95457

COLUSA, CA 95932

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

Accepted

07/07/09

Location
Storm Water
Plan



State of California Department of Transportation Page 3
07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-ED-50-16.7/18.1

03-ED-50-18.8/28.8

03-ED-50-67.8/68.6

03-ED-50-75.0/80.4

03-ED-89-/8.6

03-GLE-5-20.0/28.8

Fed Aid

HB4N

HB4N

HA22

HA42

HM1A

HA42

HA22

HB4N

HA22

Pgm Code

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 KM WEST OF WEST PLACERVILLE

UNDERCROSSING TO CLAY STREET

UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM CARSON ROAD

OVERCROSSING TO SAWMILL ROAD

UNDERCROSSING

IN ELDORADO COUNTY NEAR MEYERS AT

VARIOUS LOCATIONS FORM 0.5 MI EAST OF

ECHO SUMMIT SIDEHILL VIADUCT

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM F STREET TO THE CALIFORNIA

NEVADA STATE LINE

IN ELDORADO COUNTY NEAR MEYERS FROM

THE ALPINE COUNTY LINE TO ROUTE

50/89 SEPARATION

IN GLENN COUNTY NEAR ORLAND FROM 0.2

MILE NORTH OF COUNTY ROAD 28

OVERCROSSING TO TEHAMA COUNTY LINE

Description 

WIDEN HIGHWAY AND BRIDGES

ASPHALT CONCRETE OVERLAY

COVER CUT SLOPES WITH WIRE MESH

PLACE MICROSURFACING

INSTALL DRAINAGE FACILITIES

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

MITCHELL ENGINEERING

TEICHERT CONSTRUCTION

STEELHEAD CONSTRUCTORS INC

VALLEY SLURRY SEAL COMPANY

QUALCON CONTRACTORS INC

BALDWIN CONTRACTING COMPANY

INC

Contractor

SAN FRANCISCO CA 94134

SACRAMENTO CA 95851

PALO CEDRO CA 96073

WEST SACRAMENTO CA 95798

MINDEN NV 89423

CHICO CA 95928

(415)227-1040

(916)386-6800

(530)226-6400

(916)373-1500

(775)782-2006

(530)891-6555

RESTAINO, MIC

NOVOTA, RYAN

MILLER, BRANDON

DEROSIER, DAVE

DEROSIER, DAVE

GRANDY, DWAYNE

Resident
Engineer

(530)344-1691

(916)858-8628

(530)621-0985

(530)621-0986

(530)621-0986

(530)934-3693

 $36,307,487

 $4,047,480

 $658,540

 $1,534,057

 $10,856,506

 $5,265,738

Bid + CCOs

 $34,272,604

 $134,358

 $0

 $1,040,674

 $0

 $5,665,046

Comp To  date

 $332,687

 $134,358

 $0

 $788,225

 $0

 $0

This Month

03/22/06

03/03/09

06/24/09

03/25/08

05/29/09

06/03/08

Awarded

04/03/06

03/20/09

07/09/09

04/07/08

07/01/09

07/09/08

Approved

09/28/09

11/13/09

10/07/09

09/30/09

09/27/10

06/23/09

Est Comp

 92%

 11%

 0%

 50%

 0%

 100%

%Time

 93%

 3%

 0%

 72%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

03-3555U4

03-3M3904

03-4E4104

03-2M6204

03-1A8414

03-3C8704

Contract 

ACST-P050-(110)E

  

  

  

SARR-P089-(094)E

ACIM-005 -(092)E

  P0-50 1-(0EB)R

  

  

  

  P0-89 0-(4E)

--()

6203- 014-()

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 34367

P O BOX 15144

P O BOX 997

P O BOX 981330

1645 ESMERALDA AVENUE

1764 SKYWAY

701 FORNI ROAD

11323 SANDERS DRIVE

3065 BLAIR AVE., P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE, P.O.

BOX 2424

849 N. HUMBOLDT AVE.

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

WILLOWS, CA 95988

Accepted

06/24/09

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-GLE-162-45.1/65.5

03-NEV-20-22.2/41.2

03-NEV-20-43.8/46.2

03-NEV-49-2.4/3

03-NEV-49-21.9/0

03-NEV-49-21.9/23.2

Fed Aid

HM1A

HM2C

HM2

HB4N

HA21

HB1

Pgm Code

IN GLENN COUNTY IN AND NEAR WILLOWS

FROM STONY CREEK BRIDGE TO ROUTE

162/5 SEPARATION.

ABOUT 5.5 MILES EAST OF NEVADA CITY

FROM HARMONY RIDGE ROAD TO BEAR

RIVER BRIDGE 17-22

IN PLACER AND NEVADA COUNTIES AT

VARIOUS LOCATIONS FROM 0.8 MILE  EAST

OF BOWMAN LAKE ROAD TO 0.1  MILE EAST

OF 80/20 SEPARATION

IN NEVADA COUNTY FROM 0.2 MI NORTH OF

COMBIE ROAD TO 0.3 MI SOUTH OF BREWER

ROAD

IN NEVADA COUNTY NEAR NEVADA CITY AT

SOUTH YUBA RIVER BRIDGE

IN NEVADA, SACRAMENTO AND SUTTER

COUNTIES AT VARIOUS LOCATIONS

Description 

REPLACE ASPHALT CONCRETE SURFACING

REMOVE OVERHANGING TREES/LIMBS

REHABILITATE CULVERTS

EXTEND NORTHBOUND PASSING LANE

REPLACE ELASTOMERIC BEARING PADS

PLACE OPEN GRADED ASPHALT CONCRETE

Type Of Work

FRANKLIN CONSTRUCTION INC

KICKIN ENTERPRISES

NORWOOD CONSTRUCTION

SIERRA NEVADA CONSTRUCTION INC

T AND G CONSTRUCTION INC

CENTRAL VALLEY ENGINEERING AND

ASPHALT INC

Contractor

CHICO CA 95927

BELLA VISTA CA 96008

BYRON CA 94514

SPARKS NV 89435

YUBA CITY CA 95991

ROSEVILLE CA 95678

(530)343-9600

(530)549-5190

(925)240-1276

(775)355-0420

(530)923-7251

(916)791-1609

ALLEN, JODY

DEMARTINI, MARK

DEMARTINI, MARK

DEMARTINI, MARK

DEMARTINI, MARK

PETERSON, DALE

Resident
Engineer

(530)934-3520

(530)265-9869

(530)265-9869

(530)265-9869

(530)265-9869

(530)265-9868

 $1,204,549

 $160,015

 $348,621

 $729,007

 $121,855

 $1,828,647

Bid + CCOs

 $1,255,308

 $154,779

 $0

 $0

 $82,050

 $1,541,614

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/04/08

05/06/09

05/28/09

06/09/09

02/26/09

04/23/08

Awarded

01/05/09

06/05/09

06/11/09

06/24/09

03/16/09

05/14/08

Approved

07/10/09

07/14/09

09/09/09

09/10/09

06/22/09

07/01/09

Est Comp

 100%

 100%

 0%

 0%

 65%

 98%

%Time

 100%

 100%

 0%

 0%

 100%

 97%

% Work 

COMPLETED

COMPLETED

 

 

 

COMPLETED

Message

03-3M0704

03-3M6304

03-3M2804

03-3E5604

03-1A0104

03-2E9004

Contract 

  

  

  

  

  

ACST-000C-(295)E

  

  

  

  

  

  00-0C 2-(5E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 3100

12777 INDIAN OAKS DRIVE

5301 BYRON HOT SPRINGS RD NO

P O BOX 50760

1227 BRIDGE STREET SUITE B

216 KENROY LANE

849 N. HUMBOLDT AVE.

138 NEW MOHAWK ROAD,

STE. B

138 NEW MOHAWK ROAD,

STE. B

138 NEW MOHAWK ROAD,

STE. B

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

WILLOWS, CA 95988

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA

NEVADA CITY, CA

Accepted

07/15/09

07/15/09

06/29/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-NEV-80-2.5/5.6

03-NEV-80-2.5/20.2

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-NEV-80-17.3/20.3

03-NEV-80-21.2/28.1

Fed Aid

HA22

HM3

HA22

HA22

HA42

HM1

Pgm Code

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

IN NEVADA CO FROM 1 MILE EAST OF THE

ROUTE 80/89 SEPARATION TO UNION MILLS

BRIDGE OVERHEAD

IN NEVADA COUNTY NEAR TRUCKEE FROM

TRUCKEE RIVER BRIDGE NO 17-0012 TO

TRUCKEE RIVER BRIDGE NO 17-0063

Description 

REHABILATE BRIDGES AND ROADWAY

TREAT BRIDGE DECKS

PORTLAND CEMENT CONCRETE OVERLAY

REHABILITATE ROADWAY

STORM WATER MANAGEMENT

PLACE HOT MIX ASPHALT

Type Of Work

TEICHERT CONSTRUCTION

DEBRUIN CONSTRUCTION INC

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

CIMARRON INC

WINDSOR FUEL CO

Contractor

SACRAMENTO CA 958276830

FRENCH CAMP CA 95231

WALNUT CREEK CA 94596

SACRAMENTO CA 958276830

OAKDALE CA 95361

WINDSOR CA 95492

(916)386-5900

(209)462-5100

(925)627-1700

(916)386-5900

(209)848-1655

(707)838-9751

MURPHY, ROD

NOVOTA, RYAN

MURPHY, ROD

CATANIA, DAVE

ISKIN, ROY

ISKIN, ROY

Resident
Engineer

(916)624-2783

(916)858-8628

(530)587-9827

(530)265-9871

(530)583-7365

(530)582-5070

 $67,329,706

 $371,672

 $56,592,100

 $57,966,355

 $536,150

 $4,230,238

Bid + CCOs

 $56,198,272

 $285,074

 $11,049,177

 $30,692,566

 $0

 $894,946

Comp To  date

 $4,518,416

 $182,636

 $4,388,449

 $2,825,429

 $0

 $553,848

This Month

03/16/07

10/22/08

07/28/08

10/05/07

06/30/09

06/18/08

Awarded

04/06/07

11/18/08

08/15/08

11/13/07

07/14/09

07/14/08

Approved

12/25/10

09/22/09

12/25/12

12/25/11

11/10/09

09/17/09

Est Comp

 44%

 37%

 18%

 31%

 0%

 60%

%Time

 81%

 72%

 20%

 53%

 0%

 20%

% Work 

 

 

 

 

 

 

Message

03-0A6324

03-2M9304

03-0A6334

03-0A6314

03-0C7204

03-3M4004

Contract 

ACIM-080 -(180)N

  

  

ACIM-080 -(184)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 276830

P O BOX 1355

1777 OAKLAND BLVD SUITE 300

P O BOX 276830

10554 RODDEN ROAD

P O BOX 38

2520 WARREN DRIVE,

SUITE B

11323 SANDERS DRIVE

12047 DONNER PASS

ROAD, SUITE B-4

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET

ROCKLIN, CA 95677

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96161

TRUCKEE, CA

TRUCKEE, CA 96161

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03District

03-NEV-80-28.1/31.8

03-PLA-28-.8/11

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-65-13.2/24.3

03-PLA-80-1.5/2.3

Fed Aid

HA22

HA42

HA21

HE14

HE14

HM1

HB4N

Pgm Code

IN NEVADA AND SIERRA COUNTIES NEAR

FLORISTON FROM THE TRUCKEE RIVER

BRIDGE TO THE NEVADA STATE LINE

IN PLACER COUNTY FROM 0.1 KM WEST OF

TAHOE STATE PARK DRIVE TO 0.1 KM EAST

OF ROUTE 267 AND AT KINGS BEACH

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM BLUE OAKS BOULEVARD OVERCROSSING

TO INGRAM SLOUGH BRIDGE

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY IN AND NEAR  LINCOLN

FROM AUBURN RAVINE BRIDGE TO THE YUBA

COUNTY LINE

IN PLACER COUNTY IN ROSEVILLE FROM

0.5 MILE WEST OF DOUGLAS BOULEVARD

OVERCROSSING TO 0.3 MILE EAST OF

DOUGLAS BOULEVARD OVERCROSS

Description 

REHABILITATE ROADWAY

RECONSTRUCT DRAINAGE FACILITIES

CLEAN AND TREAT BRIDGE DECKS

CONSTRUCT NEW FREEWAY AND BRIDGES

PLACE HOT MIX ASPHALT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

WINDSOR FUEL CO

PARKER LANDSCAPE DEVELOPMENT

INC

Contractor

WATSONVILLE CA 950775085

SAN RAMON CA 94583

TEMPE AR 85282

DUBLIN CA 94568

WINDSOR CA 95492

SACRAMENTO CA 95828

(831)724-1011

(925)552-8250

(602)437-1711

(925)829-9220

(707)838-9751

(916)383-4071

HARTMAN, BRUCE

BOUZID, SALAH

WARD, DONALD

BEREXA, CARL

OULAD-DAOUD, BRAHIM

SAGER, JANET

Resident
Engineer

(916)996-0557

(530)587-6314

(916)624-2852

(916)624-2769

(916)624-2851

(916)263-4912

 $42,499,783

 $29,773,021

 $197,197

 $138,738,080

 $2,619,073

 $372,934

Bid + CCOs

 $9,791,671

 $8,156,602

 $201,372

 $32,901,921

 $2,491,016

 $357,816

Comp To  date

 $2,324,442

 $1,859,565

 $201,372

 $0

 $244,456

 $2,764

This Month

10/29/08

05/21/08

09/29/08

06/09/08

05/19/08

09/29/08

Awarded

11/13/08

06/05/08

10/15/08

07/02/08

06/16/08

10/15/08

Approved

03/22/10

09/24/10

08/17/09

06/19/12

07/22/09

02/02/11

Est Comp

 23%

 18%

 64%

 15%

 98%

 0%

%Time

 23%

 27%

 97%

 24%

 95%

 0%

% Work 

 

 

SUSPENDED

 

 

PLANT EST

SATIS

Message

03-3A2204

03-2A9404

03-2E8804

03-3338U4

03-2M9104

03-0E5904

Contract 

ACBI-GV08-(001) 

ACST-P028-(009)E

  

HPLU-6208-(030)L

  

  

M-GV08-(001) 

  P0-28 0-(9E)

  

 620-8 03-(DEM)O

  

  

--()

--()

  

-  -()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 50085

7 CROW CANYON COURT SUITE 100

1310 W 23RD STREET

P O BOX 2909

P O BOX 38

6251 SKY CREEK DRIVE SUITE A

10960 WEST RIVER

STREET, STE. 101A

10960 WEST RIVER

STREET

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE

STE. B

3855 NORTH FREEWAY

BLVD. STE. 120

TRUCKEE, CA 96161

TRUCKEE, CA 96161

ROCKLIN, CA 95677

ROCKLIN, CA 95677

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

03-PLA-80-45.7/49.1

03-PLA-80-54.4/56.4

03-PLA-80-56.0/65

Fed Aid

HB4N

HA22

HA26

HM1A

HA22

HA42

Pgm Code

IN PLACER AND NEVADA COUNTIESAT

VARIOUS LOCATIONS

IN PLACER COUNTY IN AND NEAR COLFAX

FROM ROUTE 174/80 SEPARATION TO  ALTA

ROAD UNDERCROSSING

IN PLACER COUNTY AT THE GOLD RUN

SAFETY ROADSIDE REST AREAS

IN PLACER COUNTY NEAR BAXTER FROM THE

TOWLE OVERHEAD TO 0.10 MILE  EAST OF

DRUM FOREBAY OVERCROSSING

IN PLACER COUNTY AT EMIGRANT GAP FROM

0.4 KM WEST OF PUTTS LAKE

UNDERCROSSING TO 0.2 KM EAST OF

CARPENTER FLAT UNDERCROSSING

IN PLACER AND NEVADA COUNTIES FROM

4.5 KM EAST OF BLUE CANYON TO 2.2 KM

WEST OF HAMPSHIRE ROCKS UNDERCROSSING

Description 

INSTALL TRAVELER INFORMATION SYSTEM

PLACE HOT MIX ASPHALT

REHABILITATE REST AREA

BONDED WEARING COURSE OVERLAY

REPLACE BRIDGE

REHABILITATE CULVERTS

Type Of Work

ROADWAY ELECTRICAL WORKS

INCORPORATED

GRANITE CONSTRUCTION COMPANY

FLINTCO INC

TEICHERT CONSTRUCTION

F C I CONSTRUCTORS INC

LORANG BROTHERS CONSTRUCTION

INC

Contractor

MODESTO CA 95352

WATSONVILLE CA 95077

FOLSOM CA 95630

LINCOLN CA 956840700

BENICIA CA 94510

COLFAX CA 95713

(209)578-4749

(831)724-1011

(916)351-5400

(916)645-8400

(707)742-6000

(530)346-8150

MURPHY, RODNEY

ZINK, PHIL

FREDRICKSON, SCOTT

MURPHY, ROD

ZINK, PHIL

ZINK, PHIL

Resident
Engineer

(916)801-6964

(530)346-7996

(916)416-3011

(916)624-9962

(530)346-7996

(530)346-7996

 $435,260

 $43,273,125

 $3,559,007

 $1,266,150

 $21,278,673

 $1,248,846

Bid + CCOs

 $50,366

 $27,526,285

 $3,452,858

 $15,632

 $18,324,398

 $361,483

Comp To  date

 $0

 $10,195,413

 $299,655

 $15,632

 $889,257

 $361,483

This Month

01/28/09

10/21/08

10/02/07

03/26/09

02/29/08

04/15/09

Awarded

02/17/09

11/07/08

11/13/07

04/13/09

03/21/08

05/18/09

Approved

09/01/09

10/14/09

07/24/09

09/04/09

10/06/09

09/23/09

Est Comp

 20%

 50%

 100%

 22%

 75%

 39%

%Time

 12%

 64%

 96%

 1%

 86%

 29%

% Work 

 

 

 

 

 

 

Message

03-4E3604

03-3E0404

03-0C6904

03-3M0404

03-4A7004

03-4A6504

Contract 

  

ACBI-GV08-(002)N

ACIM-080 -(185)E

  

ACIM-0080-(186)

  

  

  GV-08 0-(2N)

  08-0 41-(5E)

  

--()

  

  

--()

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 5083

P O BOX 50085

400 PLAZA DRIVE SUITE 205

P O BOX 700

2100 GOODYEAR ROAD

1175 S AUBURN STREET

12047 DONNER PASS

ROAD SUITE B-4

33 DEPOT STREET P.O.

BOX 1807

12047 DONNER PASS

ROAD, SUITE B-4

2520 WARREN DRIVE,

SUITE B

33 DEPOT STREET, P.O.

BOX 1807

33 DEPOT STREET P. O.

BOX 1807

TRUCKEE, CA 96161

COLFAX, CA 95713

TRUCKEE, CA 96161

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-PLA-80-66.3/68.5

03-PLA-80-68.5/69.8

03-PLA-80-69.0/0

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-89-8.6/10.8

Fed Aid

HA22

HM1

HB1

HB5

HA25

HB4N

Pgm Code

IN PLACER COUNTY NEAR KINGVALE FROM

HAMPSHIRE ROCKS UNDERCROSSING TO TROY

UNDERCROSSING AND AT KINGVALE

UNDERCROSSING

IN PLACER AND NEVADA COUNTIES IN AND

NEAR KINGVALE FROM TROY UNDERCROSSING

#19-106 TO SODA SPRINGS OVERCROSSING

#17-74

IN PLACER COUNTY IN AND NEAR SODA

SPRINGS AT 0.2 MILE WEST OF KINGVALE

UNDERCROSSING AND AT KINGVALE

MAINTENANCE STATION

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

Description 

OVERLAY CONCRETE ROADWAY

BONDED WEARING COURSE

INSTALL OVERHEAD EXIT SIGN AND CCTV

CONSTRUCT AUXILIARY AND HOV LANES

PLANTING AND IRRIGATION

INSTALL INTELLIGENT TRANS. SYSTEM

Type Of Work

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

PAR ELECTRICAL CONTRACTORS INC

TEICHERT CONSTRUCTION

WATKIN AND BORTOLUSSI INC

MANUEL BROS INC

Contractor

WATSONVILLE CA 95077

LINCOLN CA 95648

RENO NV 89503

SACRAMENTO CA 95851

SAN RAFAEL CA 949014886

GRASS VALLEY CA 95945

(831)724-1011

(916)645-4800

(775)329-0407

(916)386-6800

(415)453-4691

(530)272-4213

ZINK, PHIL

MURPHY, ROD

MURPHY, ROD

SPECTOR, PETE

SAGER, JANET

NOVOTA, RYAN

Resident
Engineer

(530)682-7747

(916)624-9962

(530)587-9823

(916)416-7547

(916)263-4912

(916)858-8628

 $24,938,561

 $2,249,225

 $236,630

 $28,377,621

 $1,542,542

 $1,822,316

Bid + CCOs

 $20,742,212

 $55,804

 $237,100

 $8,876,332

 $1,404,132

 $1,523,874

Comp To  date

 $1,419,106

 $55,804

 $100,433

 $1,566,673

 $10,700

 $527,173

This Month

09/12/07

03/04/09

08/13/08

05/01/08

02/06/06

04/18/08

Awarded

09/28/07

03/20/09

09/10/08

05/22/08

02/22/06

05/15/08

Approved

10/08/09

09/29/09

07/20/09

10/18/11

02/11/10

07/31/09

Est Comp

 71%

 23%

 100%

 16%

 0%

 91%

%Time

 83%

 2%

 99%

 31%

 0%

 83%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

03-0C7704

03-3M1204

03-2E0804

03-367824

03-2C2104

03-1C1114

Contract 

ACIM-080 -(182)E

  

OTS-  05-(18 )0

NCII-6203-(024)P

ACIM-080 -(234)E

ACST-000C-(294)E

--()

  

--()

 620-3 02-(HPL)U

--()

  00-0C 2-(4E)

  

  

  

03 0-25-()

  

--()

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 50085

P O BOX 700

1465 WEST FOURTH STREET

P O BOX 15144

77 LARKSPUR STREET

P O BOX 995

33 DEPOT STREET P.O.

BOX 1807

2520 WARREN DRIVE

STE. B

12047 DONNER PASS

ROAD, STE. B-4

2520 WARREN DRIVE,

SUITE B

3855 NORTH FREEWAY

BLVD., SUITE 120

11323 SANDERS DRIVE

COLFAX, CA 95713

ROCKLIN, CA 95677

TRUCKEE, CA

ROCKLIN, CA 95677-2167

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-PLA-89-8.6/13.7

03-PLA-267-8.7/9.9

03-SAC-5-8.0/33.2

03-SAC-5-15.6/22.8

03-SAC-12-5.8/5.9

03-SAC-50-.6/3

Fed Aid

HA42

HA42

HB4N

HA22

HB4N

HA21

Pgm Code

IN PLACER COUNTY NEAR TAHOE CITY FROM

ROUTE 89/28 JUNCTION TO SQUAW VALLEY

ROAD

IN PLACER COUNTY NEAR KINGS BEACH

FROM 1.2 KM NORTH OF ROUTE 28 TO

ROUTE 28

IN SACRAMENTO, EL DORADO, YOLO AND

PLACER COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM ROUTE 5/160 SEPARATION TO 0.4 KM

NORTH OF ROUTE 5/50 SEPARATION

IN SACRAMENTO COUNTY ON ROUTE 12 AT

BRANNAN ISLAND ROAD

IN SACRAMENTO CO IN SACRAMENTO AT

VARIOUS LOCATIONS FROM ROUTE 50/5

SEPARTION TO 0.1 MI WEST OF FOLSOM

BOULEVARD UNDERCROSSING

Description 

ASPHALT CONCRETE SURFACING

WATER QUALITY DRAINAGE IMPROVEMENT

INSTALL TRAFFIC MONITORING STATIONS

SLAB REPLACEMENT

CONSTRUCT LEFT TURN LANE

METHACRYLATE / REPLACE JOINT SEALS

Type Of Work

MARTIN BROTHERS CONSTRUCTION

Q AND CONSTRUCTION CO

M AND M ELECTRIC

DE SILVA GATES CONSTRUCTION

GEORGE REED INC

BAY LINE CUTTING AND CORING

INC

Contractor

SACRAMENTO CA 95828

RENO NV 89510

SACRAMENTO CA 95815

DUBLIN CA 94568

LODI CA 95241

OAKLAND CA 94608

(916)381-0911

(775)786-2677

(916)929-0150

(925)829-9220

(209)334-0790

(510)420-8992

ISKIN, ROY

BOUZID, SALAH

KAMAL, BALBIR

SCOTT, JEFF

GUTIERREZ, BOJANA

PENG, MIN

Resident
Engineer

(530)582-5070

(530)587-6314

(916)263-4920

(916)263-4931

(916)263-4927

(916)869-1745

 $14,380,757

 $3,547,534

 $868,559

 $14,416,601

 $411,510

 $1,849,900

Bid + CCOs

 $5,894,766

 $3,250

 $0

 $13,792,658

 $443,832

 $0

Comp To  date

 $827,514

 $0

 $0

 $0

 $0

 $0

This Month

12/18/07

03/19/09

05/15/09

09/06/07

09/29/08

05/21/09

Awarded

02/06/08

04/06/09

06/02/09

10/04/07

10/15/08

06/26/09

Approved

01/29/10

03/23/10

12/18/09

07/03/09

06/22/09

03/19/10

Est Comp

 55%

 0%

 0%

 94%

 96%

 0%

%Time

 41%

 0%

 0%

 99%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

03-2A9214

03-1C9714

03-4C0304

03-3A0104

03-2C7404

03-2M9004

Contract 

ACST-P089-(090)E

ACST-P267-(018)E

SARR-000C-(304)E

ACIM-005 -(324)E

  

  

  P0-89 0-(0E)

  P2-67 0-(8E)

  00-0C 3-(4E)

--()

  

  

--()

--()

--()

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

20 LIGHT SKY COURT

P O BOX 10865

1600 AUBURN BOULEVARD

P O BOX 2909

P O BOX 1630

1033 YERBA BUENA AVENUE

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET

3855 NORTH FREEWAY

BLVD, STE 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

2777 DEL MONTE STREET

TRUCKEE, CA 96161

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

W. SACRAMENTO, CA 95691

Accepted

06/25/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-SAC-50-1.1/19.2

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

03-SAC-51-5.1/8.9

03-SAC-51-8.5/0

Fed Aid

HM3

TEA10

HB4N

HA27

HM1

HM3H

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 5, 50, 51 AND

160 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO

CORDOVA FROM 0.4 KM EAST OF MATHER

FIELD ROAD OVERCROSSING TO 0.5 KM

WEST OF ZINFANDEL DRIVE OVERCR

IN YOLO COUNTY ON ROUTE 80 FROM .01

MI WEST OF ENTERPRISE BOULEVARD TO

0.4 MI WEST OF 80/50 SEPARATION ON

ROUTE 50 FROM 50/80 TO W

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM 0.4 MILE NORTH OF EL CAMINO

AVENUE TO ROUTE 244 CONNECTOR

IN SACRAMENTO CO NEAR SACRAMENTO AT

ROUTE 51/244 AND 80  SEPARATION

BRIDGE

Description 

TREAT BRIDGE DECKS

PLANTING AND IRRIGATION

WIDEN HIGHWAY

CONCRETE MEDIAN BARRIER AND OVERHED

RUBBERIZED HOT MIX ASPHALT OVERLAY

RECONSTRUCT BRIDGE HINGE

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

P AND D LANDSCAPE MANAGEMENT

SERVICES

SIERRA NEVADA CONSTRUCTION INC

DESILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

VALENTINE CORPORATION

Contractor

TEMPE AZ 85282

ORANGE CA 92868

SPARKS NV 89435

DUBLIN CA 94568

DUBLIN CA 94568

SAN RAFAEL CA 94912

(602)437-1711

(714)835-4447

(775)355-0420

(925)829-9220

(925)829-9220

(415)453-3732

PENG, MIN

SAGER, JANET

NOVOTA, RYAN

ERICKSEN, BOB

SCOTT, JEFF

TECLE, DANIEL

Resident
Engineer

(916)274-5978

(916)263-4912

(916)858-8628

(916)852-9755

(916)263-4931

(916)919-4252

 $697,697

 $351,568

 $2,876,802

 $28,460,147

 $1,688,635

 $206,369

Bid + CCOs

 $175,925

 $329,482

 $2,974,562

 $15,411,580

 $1,164,702

 $96,087

Comp To  date

 $175,925

 $1,707

 $0

 $4,217,379

 $979,018

 $96,087

This Month

04/13/09

04/16/07

12/14/06

12/23/08

02/19/09

04/16/09

Awarded

04/24/09

05/17/07

01/10/07

01/14/09

03/12/09

05/04/09

Approved

12/28/09

12/04/09

06/20/09

11/25/09

08/14/09

09/03/09

Est Comp

 12%

 75%

 99%

 44%

 60%

 45%

%Time

 25%

 94%

 100%

 54%

 68%

 47%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-2M9204

03-0E8404

03-2E1304

03-1E0414

03-3M1104

03-3M3804

Contract 

  

ACST-P050-(113)E

  

ACHS-000C-(300)E

  

  

  

  P0-50 1-(3E)

  

G 00-0C 3-(0E)

  

  

  

--()

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

1310 W 23RD STREET

999 TOWN AND COUNTRY RD 4 FLR

P O BOX 50760

P O BOX 2909

P O BOX 2909

P O BOX 9337

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD., STE. 120

11323 SANDERS DRIVE

11460 SUNRISE GOLD

CIRCLE

3855 NORTH FREEWAY

BLVD., STE. 120

2777 DEL MONTE STREET

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95691

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-SAC-51-/8.1

03-SAC-80-2.6/0

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

Fed Aid

HM3H

HB1

HA25

HB1

HM1

HA21

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 51 AND 80 AT

VARIOUS LOCATIONS

IN BUTTE / NEVADA/ SACRAMENTO AND AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF

FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

AT 47TH AVENUE  OVERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM MARTIN LUTHER KING JR

BOULEVARD OVERCROSSING TO  ROUTE

50/51/99 SEPARATION

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM FRUITRIDGE ROAD

OVERCROSSING TO BROADWAY

UNDERCROSSING

Description 

SEAL BRIDGE DECKS AND REPAIR JOINTS

INSTALL FLASHING BEACONS AND RADAR

HIGHWAY PLANTING AND IRRIGATION

SIGNALIZE INTERSECTION

HOT MIX ASPHALT SURFACING

SEAL BRIDGE DECKS

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

PARKER LANDSCAPE DEVELOPMENT

INC

SIERRA NEVADA CONSTRUCTION INC

WINDSOR FUEL CO

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

TEMPE AZ 85282

SACRAMENTO CA 95829

SACRAMENTO CA 95828

SPARKS NV 89435

WINDSOR CA 95492

PLEASANT HILL CA 94523

(602)437-1711

(916)386-8857

(916)383-4071

(775)355-0420

(707)838-9751

(925)945-1052

LEE, SUSHMA

LEE, SUSHMA

SAGER, JANET

SMITH, GLEN

SCOTT, JEFF

SCOTT, JEFF

Resident
Engineer

(916)263-4926

(916)263-4926

(916)263-4912

(916)263-4919

(916)263-4931

(916)263-4931

 $756,444

 $189,591

 $1,342,537

 $489,197

 $3,116,206

 $855,192

Bid + CCOs

 $436,707

 $0

 $1,308,674

 $468,886

 $0

 $0

Comp To  date

 $114,754

 $0

 $54,181

 $377,356

 $0

 $0

This Month

04/14/08

04/09/09

12/14/07

10/01/08

03/03/09

02/13/09

Awarded

05/07/08

05/04/09

01/16/08

10/17/08

03/16/09

02/27/09

Approved

08/07/09

10/05/09

07/29/11

09/20/09

10/29/09

07/22/09

Est Comp

 84%

 0%

 0%

 33%

 0%

 0%

%Time

 57%

 0%

 0%

 95%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

03-1E5704

03-4E2904

03-0C0004

03-3E5204

03-3M1304

03-3E8804

Contract 

  

  

  

ACHS-PO99-(517)E

  

  

  

  

  

G P0-99 5-(7E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

1310 W 23RD STREET

8909 FLORIN ROAD

6251 SKY CREEK DR SUITE A

P O BOX 50760

P O BOX 38

3309 VINCENT ROAD

3855 NORTH FREEWAY

BLVD, STE. 120

3855 N. FREEWAY

BLVD., #120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-160-6.9/0

03-SAC-5501-/0

03-SIE-49-16.7/0

03-SIE-49-35.0/47.4

03-SIE-49-47.4/64.1

03-SIE-5706-/0

Fed Aid

HM3H

HA13

HM3H

HM1A

HM1A

HA12

Pgm Code

IN SACRAMENTO COUNTY NEAR EMMATON AT

THREE MILE SLOUGH BRIDGE

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY 5900

FOLSOM BOULEVARD

IN SIERRA COUNTY IN DOWNIEVILLE AT

DOWNIE RIVER BRIDGE

IN SIERRA COUNTY NEAR BASSETTS FROM

0.7 MILES EAST OF GOLD LAKE ROAD TO

THE NORTHERN ROUTE 49/89 JUNCTION

IN SIERRA COUNTY AT AND NEAR

SIERRAVILLE AND LOYALTON FROM THE

SOUTHERN ROUTE 49/89 JUNCTION TO THE

SIERRA/PLUMAS COUNTY LINE

IN SIERRA COUNTY NEAR DOWNIEVILLE AT

THE DOWNIEVILLE MAINTENANCE STATION

AT 19801 HIGHWAY 49

Description 

REPLACE INDUSTRIAL STAIRS

FIRE AND LIFE SAFETY REPAIRS

PREP AND PAINT BRIDGE

MICROSURFACING

CHIP SEAL

CONSTRUCT CREW ROOM

Type Of Work

OWENS CONST

ALLEN L BENDER INC

JEFFCO PAINTING AND COATING

INC

STEVE MANNING CONSTRUCTION INC

WEST COAST PAVING AND CHIP

SEALING

TREEHENGE CONSTRUCTION INC

Contractor

COLFAX CA 95713

WEST SACRAMENTO CA 95691

VALLEJO CA 94590

REDDING CA 96049

YREKA CA 96097

AUBURN CA 95602

(530)878-3905

(916)372-2190

(707)562-1900

(530)222-0810

(530)842-7283

(530)269-2816

GUTIERREZ, BOJANA

NICHOLLS, JIM

DEMARTINI, MARK

COLLINS, RONALD

DEMARTINI, MARK

DEMARTINI, MARK

Resident
Engineer

(916)263-4927

(530)755-8652

(530)265-9869

(530)283-2451

(530)265-9869

(530)265-9869

 $235,000

 $14,049,499

 $337,810

 $1,152,096

 $667,662

 $247,075

Bid + CCOs

 $100,400

 $13,271,189

 $0

 $1,035,824

 $250

 $0

Comp To  date

 $98,920

 $714,808

 $0

 $702,559

 $250

 $0

This Month

03/24/09

04/01/08

06/11/09

12/18/08

06/15/09

06/02/09

Awarded

04/17/09

04/30/08

07/02/09

01/05/09

07/02/09

07/02/09

Approved

09/03/09

07/31/09

09/18/09

07/31/09

09/18/09

04/23/10

Est Comp

 61%

 100%

 0%

 69%

 4%

 0%

%Time

 43%

 94%

 0%

 91%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

03-2M8704

03-2C8434

03-3M5004

03-3M0804

03-3M2004

03-3E4504

Contract 

  

  

  

  

SARR-P049-(144)E

  

  

  

  

  

  P0-49 1-(4E)

  

  

  

  

  

--()

  

WPCP

  

WPCP

WPCP

WPCP

WPCP

44 LEONARD LANE

2798 INDUSTRIAL BOULEVARD

P O BOX 1888

P O BOX 491660

P O BOX 1231

25687 CHINA HOLLOW ROAD

3855 NORTH FREEWAY

BLVD, STE. 120

5900 FOLSOM BLVD.

138 NEW MOHAWK ROAD,

STE. B

1555 EAST MAIN STREET

138 NEW MOHAWK ROAD,

STE. B

138 NEW MOHAWK ROAD,

STE. B

SACRAMENTO, CA 95834

SACRAMENTO, CA 95819

NEVADA CITY, CA 95959

QUINCY, CA 95971

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 13
07/20/09 Statement of Ongoing Contracts as of 08/03/09

03District

03-SIE-5725-/0

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-99-/8.7

03-YOL-5-6.5/28.9

03-YOL-16-41.5/0

Fed Aid

HA12

HE14

HE13

HE13

HA22

HM3

HB1

Pgm Code

IN SIERRAVILLE CO NEAR SIERRAVILLE AT

THE SIERAVILLE MAINTENANCE STATION AT

241 SOUTH LINCOLN  STREET

IN SUTTER AND YUBA COUNTIES NEAR

NICOLAUS FROM 70/99 SEPARATION TO 1.0

KM NORTH OF FEATHER RIVER BOULEVARD

IN SUTTER COUNTY NEAR TUDOR FROM

CENTRAL AVENUE TO 0.7 KM NORTH OF

O'BANION ROAD

IN SUTTER COUNTY NEAR NICOLAUS OR

ROUTE 99 FROM SACRAMENTO COUTNY  LINE

TO 0.7 KM NORTH OF ROUTE 70/99

SEPARATION AND VARIOUL LOCA

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO COUNTY IN WOODLAND AT

KENTUCKY AVENUE

Description 

BUILDING ADDITION

WIDEN AND REALIGN ROADWAY

CONSTRUCT FOUR LANE EXPRESSWAY

REMOVE AND REPLACE OGAC

PLACE POLYESTER CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL

Type Of Work

CREEKSIDE COMMERCIAL BUILDERS

INC

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

GEORGE REED INC

C C MYERS INC

TEICHERT CONSTRUCTION

Contractor

GREENVILLE CA 95947

DUBLIN CA 94568

DUBLIN CA 94568

LODI CA 95240

RANCHO CORDOVA CA 957412948

DAVIS CA 956171890

(530)284-9907

(925)829-9220

(925)829-9220

(209)334-0790

(916)635-9370

(530)406-4200

DEMARTINI, MARK

TANVIR, RIZWAN

AOUN, TONY

KNUDSON, CAMERON

GHASSEMI, MOHSSEN

Resident
Engineer

(530)265-9869

(916)375-8025

(530)822-4309

(530)822-4314

(916)263-5648

 

 $277,773

 $77,255,546

 $23,294,538

 $8,277,039

 $1,467,994

 $596,969

Bid + CCOs

 $16,225

 $59,550,233

 $4,959,811

 $4,750

 $32,974

 $0

Comp To  date

 $16,225

 $2,049,561

 $2,123,778

 $4,750

 $32,974

 $0

This Month

05/22/09

12/06/07

07/24/08

06/05/09

01/27/09

07/15/09

Awarded

06/24/09

12/27/07

08/28/08

06/17/09

02/13/09

07/30/09

Approved

04/15/10

03/15/11

11/03/10

11/25/09

11/19/09

Est Comp

 4%

 32%

 20%

 11%

 24%

 0%

%Time

 6%

 74%

 21%

 0%

 2%

 0%

% Work 

 

 

 

 

 

 

Message

03-3E4304

03-3864U4

03-1A4614

03-3C8804

03-2M9504

03-1E9804

Contract 

  

ACNH-P070-(094)E

  

SARR-P099-(520)E

  

ACHS-P016-(033)E

  

--()

  

  P0-99 5-(0E)

  

P P0-16 0-(3E)

  

  

  

--()

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 829

P O BOX 2909

P O BOX 2909

686 E LOCKEFORD

P O BOX 2948

P O BOX 1890

138 NEW MOHAWK ROAD,

STE. B

2777 DEL MONTE STREET

379 COLUSA HIGHWAY

379 COLUSA HWY

3951 PERFORMANCE

DRIVE, SUITE E

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

YUBA CITY, CA 95991

YUBA CITY, CA 95991

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

03-YOL-45-5.0/12.9

03-YOL-50-.3/2

03-YOL-50-2.4/3

03-YOL-113-5.0/21.3

03-YOL-113-10.7/10.9

03-YOL-113-22.0/0

Fed Aid

HM1A

HE11

HB1

HM3H

HA42

HA21

Pgm Code

IN YOLO AND COLUSA COUNTIES FROM 0.7

MILE NORTH COUNTY ROAD P98A  TO ROUTE

45/20 JUNCTION

IN YOLO COUNTY IN WEST SACRAMENTO

FROM 1.1 KM WEST TO 1.0 KM EAST OF

HARBOR BOULEVARD OVERCROSSING

IN YOLO COUNTY IN WEST SACRAMENTO AT

SACRAMENTO RIVERVIADUCT

IN YOLO COUNTY FROM WILLOW SLOUGH

BRIDGE #22-6R TO KNIGHTS LANDING

RIDGE CUT BRIDGE #22-39 AT VARIOUS

BRIDGES

IN YOLO COUNTY IN WOODLAND FROM  0.2

MILE TO 0.4 MILE NORTH OF ROUTE 5/113

SEPARATION

IN SUTTER AND YOLO COUNTIES AT

KNIGHTS LANDINGS AT SACRAMENTO RIVER

KNIGHTS LANDING BRIDGE

Description 

CHIP SEAL

WIDEN CONCRETE BRIDGE

IMPROVE BRIDGE DRAINAGE

REPLACE JOINTS, APPLY METHACRYLATE

RECONSTRUCT EMBANKMENT SLOPE

CLEAN AND PAINT STRUCTURAL STEEL.

Type Of Work

NORTHWEST PAVING

ARGONAUT CONSTRUCTORS

C C MYERS INC

BLAISDELL CONSTRUCTION INC

ASPEN DEVELOPERS CORP

JEFFCO PAINTING AND COATING

INC

Contractor

REDDING CA 96001

SANTA ROSA CA 95402

RANCHO CORDOVA CA 957412948

REDDING CA 96049

TRUCKEE CA 96160

VALLEJO CA 94590

(530)246-4388

(707)542-4862

(916)635-9370

(530)245-0132

(530)507-3310

(707)562-1900

BEYENE, GIRMAY

HAMM, JEFF

GHASSEMI, MOHSSEN

TRI, PRESTON

AOUN, TONY

GUDUGUNTLA, ARUN

Resident
Engineer

(530)682-6707

(916)263-5653

(916)263-5648

(916)263-5757

(916)263-7471

(530)682-6649

 $1,158,424

 $14,015,886

 $239,488

 $186,419

 $347,331

 $1,015,360

Bid + CCOs

 $924,496

 $0

 $127,047

 $173,521

 $465

 $412,653

Comp To  date

 $0

 $0

 $127,047

 $0

 $0

 $72,012

This Month

03/04/09

05/14/09

04/01/09

12/30/08

11/26/08

03/05/09

Awarded

04/09/09

06/04/09

04/16/09

01/12/09

12/10/08

03/25/09

Approved

07/17/09

01/24/11

09/03/09

06/23/09

10/14/09

10/07/09

Est Comp

 100%

 0%

 61%

 100%

 0%

 32%

%Time

 100%

 0%

 53%

 100%

 0%

 41%

% Work 

 

 

 

COMPLETED

 

SUSPENDED

Message

03-3M0904

03-388004

03-3E8704

03-2M2404

03-4C7404

03-3M4804

Contract 

  

STPL-6203-(007)E

  

  

  

  

  

  62-03 0-(7E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

8115 SECLUDED VALLEY DRIVE

P O BOX 639

P O BOX 2948

P O BOX 493459

P O BOX 4020

P O BOX 1888

3951 PERFORMANCE DR.,

SUITE E

3951 PERFORMANCE

DRIVE, STE. E

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE DR.

STE. E

3951 PERFORMANCE

DRIVE STE. E

3951 PERFORMANCE

DRIVE SUITE E

SACRAMENTO, CA 95838

SACRAMENOT, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

07/23/09

06/24/09

Location
Storm Water
Plan
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03District

 $48,120,580 $413,437,516 $848,145,441

03-YUB-20-10.2/13.4

03-YUB-70-16.4/25.8

03-YUB-5714-/0

Fed Aid

HM1A

HA22

HA13

Pgm Code

IN YUBA COUNTY ABOUT 9 MILES EAST OF

MARYSVILLE FROM 0.2 MILE WEST OF

SPRING VALLEY ROAD TO 0.1 MILE EAST

OF MARYSVILLE ROAD

IN YUBA COUNTY FROM 0.1 MI NORTH OF

SIMMERLY SLOUGH BRIDGE TO 0.1 MI S OF

NOBLE ROAD AND FROM NORTH OF WOODRUFF

LANE TO YUBA/BUTTE

IN YUBA CO NEAR MARYSVILLEAT THE

MARYSVILLE ROAD MAINTENANCE STATION

Description 

BONDED WEARING COURSE OVERLAY

ASPHALT CONCRETE OVERLAY

RELOCATE COMMUNICATION TOWER

Type Of Work

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

SGC CONSTRUCTION

Contractor

LINCOLN CA 956480700

LINCOLN CA 956480700

YUBA CITY CA 95993

(916)645-4800

(916)645-4800

(530)671-4738

HARGROVE, BEN

YATES, RICHARD

Resident
Engineer

 

(530)533-4526

(530)513-0584

 $950,435

 $3,933,322

 $495,467

Bid + CCOs

 $0

 $3,619,673

 $33,221

Comp To  date

 $0

 $1,072,366

 $33,221

This Month

07/09/09

08/13/08

05/27/09

Awarded

07/23/09

08/29/08

06/24/09

Approved

07/23/09

10/23/09

Est Comp

 0%

 70%

 11%

%Time

 0%

 90%

 7%

% Work 

 

 

 

Message

03-3M6204

03-0A7104

03-4E4704

Contract 

SARR-P021-(151)E

ACNH-P070-(095)E

  

  P0-21 1-(1E)

--()

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

P O BOX 700

P O BOX 700

P O BOX 3329

2060 3RD, STREET,

STE. B

379 COLUSA HWY.

OROVILLE, CA 95965

YUBA CITY, CA 95991

Accepted

07/27/09

Location
Storm Water
Plan



03-2M9404

03-3M4904

03-3M0604

03-366904

03-3E2504

03-1E1304

03-0C2814

03-4C7604

03-1C4904

03-4C0904

03-3M5304

03-3M4104

03-3555U4

03-3M3904

03-4E4104

03-2M6204

03-1A8414

03-3C8704

03-3M0704

03-3M6304

03-3M2804

03-3E5604

Contract

03-BUT-70-14.8/18.4

03-BUT-70-28.2/0

03-BUT-99-4.7/7.7

03-BUT-99-8.6/13.2

03-BUT-162-14.7/0

03-COL-5-2.0/32.9

03-COL-5-/0

03-COL-16-4.4/4.6

03-COL-20-2.9/3.7

03-ED-49-6.6/8.3

03-ED-49-14.0/14.9

03-ED-49-35.3/38.2

03-ED-50-16.7/18.1

03-ED-50-18.8/28.8

03-ED-50-67.8/68.6

03-ED-50-75.0/80.4

03-ED-89-/8.6

03-GLE-5-20.0/28.8

03-GLE-162-45.1/65.5

03-NEV-20-22.2/41.2

03-NEV-20-43.8/46.2

03-NEV-49-2.4/3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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03-1A0104

03-2E9004

03-0C7204

03-3M4004

03-3A2204

03-0A6324

03-2M9304

03-0A6334

03-0A6314

03-2A9404

03-2M9104

03-2E8804

03-3338U4

03-0E5904

03-4E3604

03-3E0404

03-0C6904

03-3M0404

03-4A7004

03-3M1204

03-2E0804

03-4A6504

Contract

03-NEV-49-21.9/0

03-NEV-49-21.9/23.2

03-NEV-80-17.3/20.3

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

03-NEV-80-2.5/5.6

03-NEV-80-2.5/20.2

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-PLA-28-.8/11

03-PLA-65-13.2/24.3

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-80-1.5/2.3

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

03-PLA-80-45.7/49.1

03-PLA-80-54.4/56.4

03-PLA-80-68.5/69.8

03-PLA-80-69.0/0

03-PLA-80-56.0/65

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-0C7704

03-367824

03-2C2104

03-1C1114

03-2A9214

03-1C9714

03-4C0304

03-3A0104

03-2C7404

03-2M9004

03-2M9204

03-0E8404

03-2E1304

03-1E0414

03-3M1104

03-3M3804

03-1E5704

03-4E2904

03-0C0004

03-3E5204

03-3M1304

03-3E8804

Contract

03-PLA-80-66.3/68.5

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-89-8.6/10.8

03-PLA-89-8.6/13.7

03-PLA-267-8.7/9.9

03-SAC-5-8.0/33.2

03-SAC-5-15.6/22.8

03-SAC-12-5.8/5.9

03-SAC-50-.6/3

03-SAC-50-1.1/19.2

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

03-SAC-51-5.1/8.9

03-SAC-51-8.5/0

03-SAC-51-/8.1

03-SAC-80-2.6/0

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
Statement of Ongoing Contracts - Index



03-2M8704

03-2C8434

03-3M5004

03-3M0804

03-3M2004

03-3E4504

03-3E4304

03-3864U4

03-1A4614

03-3C8804

03-2M9504

03-1E9804

03-3M0904

03-388004

03-3E8704

03-4C7404

03-3M4804

03-2M2404

03-3M6204

03-0A7104

03-4E4704

Contract

03-SAC-160-6.9/0

03-SAC-5501-/0

03-SIE-49-16.7/0

03-SIE-49-35.0/47.4

03-SIE-49-47.4/64.1

03-SIE-5706-/0

03-SIE-5725-/0

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-99-/8.7

03-YOL-5-6.5/28.9

03-YOL-16-41.5/0

03-YOL-45-5.0/12.9

03-YOL-50-.3/2

03-YOL-50-2.4/3

03-YOL-113-10.7/10.9

03-YOL-113-22.0/0

03-YOL-113-5.0/21.3

03-YUB-20-10.2/13.4

03-YUB-70-16.4/25.8

03-YUB-5714-/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

Page
Statement of Ongoing Contracts - Index



03

District

 $9,888,783

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

03District

 $848,145,441  $413,437,516

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $196,297,183

 $87,282,053

 $102,027,216

 $140,687,292

 $321,851,697

 Bid + CCO

 $150,272,144

 $68,872,332

 $51,722,193

 $47,202,022

 $95,368,825

 Work Comp

District Total:

Work completed this Period:  $9,888,783

-I-

-F-

-S-

-SH-


	03

